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Draft Project Report

End Right of Way Phase (Right of Way Certification Milestone)
Begin Construction Phase (Contract Award Milestone)

End Closeout Phase (Closeout Report)

End Environmental Phase (PA&ED Milestone)
Begin Design (PS&E) Phase
End Design Phase (Ready to List for Advertisement Milestone)
Begin Right of Way Phase

E-mail Address

MPO

Location, Project Limits, Description, Scope of Work See page 2
Test 2014- Ped. Safety improvements in the vicinity of Test Town Middle School in Test Town

Local Assistance
Phone

123-456-7890

Non-MPO

Project Title

Includes Bike/Ped Improvements
Implementing Agency

Test Town
Test Town
Test Town

Supports Sustainable Communities Strategy (SCS) Goals Reduces Greenhouse Gas Emissions

Test Town
Purpose and Need See page 2

Project Benefits See page 2
Ped/bike safey improvements- 750 lf sidewalk,ped. Lighting, crosswalk & beacon, education for crossing 
guards, and bike to work/school month promo

This project was awarded Cycle 1 ATP funds- that will promote safe walking & biking

PS&E

Construction

Component
PA&ED

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 3/28/14
General Instructions

In Test Town- in the vicinity of Test Town Middle School,pedestrain safety improvements and non-
infrastructure- crossing guard training, bike rodeos, bike/ped-ability survey & bike to school/work promotion

Includes ADA Improvements

Element

MPO ID TCRP No.

Test Road

Project Manager/Contact
Joe Bob jbob@testtown.org

Route/Corridor
AMA

Project ID

Begin Environmental (PA&ED) Phase

Right of Way

10/01/18

PPNO

County Project Sponsor/Lead Agency
Test Town

EA

PM Bk

District

PM Ahd
03

03/13/13

ProposedProject Milestone
Project Study Report Approved
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District EA
03

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 10 11 21
PS&E 15 15
R/W SUP (CT)
CON SUP (CT)
R/W
CON 738 738
TOTAL 25 11 738 774

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 738 738
TOTAL 738 738

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 11 11
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL 11 11

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total
E&P (PA&ED) 10 10
PS&E 15 15
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL 25 25

Program Code
Proposed Funding ($1,000s)

Funding Agency
Test Town

Measure A Sales tax

Program Code
Proposed Funding ($1,000s)

In-house PE work

Proposed Total Project Cost ($1,000s) Notes

Funding Agency
Test Town

ATP funds- woo hoo! Program Code
Proposed Funding ($1,000s) 20.30.720

Funding Agency
State

Test 2014- Ped. Safety improvements in the vicinity of Test Town Middle School in Test Town
Test RoadAMA

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.
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